

2021												2022												2023												2024												2025											
Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
Programme Milestones																																																											
M1: FBC Decision																																																											
M2: AWG recommendation delivered																																																											
M3: DB Start																																																											
M4: PMO/SI/PCC/IPA fully functioning																																																											
M5: Physical baseline delivered																																																											
M6: Code change and detailed design recommendations delivered																																																											
M7: Smart Meters Act powers enabled																																																											
M8: Code changes delivered																																																											
M9: System integration testing start																																																											
M10: Central systems ready for migrating MPANs																																																											
M11: Start of 1 year migration for UMS/Advanced																																																											
M12: Start of 1 year migration period for Smart/Non-Smart																																																											
M13: Load Shaping Service switched on																																																											
M14: All suppliers need to be able to accept MPANs under the new TOM (one way gate)																																																											
M15: Full transition complete																																																											
M16: Cut over to new settlement timetable																																																											
Switching Programme Key Phases / Milestones																																																											
REC v3 consultation																																																											
Ofgem directs REC v2 change																																																											
REC v3 to Code P																																																											
Ofgem dire																																																											
REC v3 go-live																																																											
UEPT and EZE Testing																																																											
Transition Testing																																																											
Go-live																																																											
Programme Mobilisation																																																											
PM1: procurement/mobilisation of PMO/S																																																											
PM2: Progr																																																											
PM3: Ofgem Handover																																																											
Industry / Ofgem Work																																																											
ID1: AWG																																																											
ID2: Ofgem																																																											
ID3: Set-up																																																											
ID4: Comms technolog																																																											
ID5: E2E Design (PMO)																																																											
ID6.a:CCDG - Transition/migration																																																											
ID6.b: CCDG redlinning code changes																																																											
ID7: BEIS activate Smart Meter Ac																																																											
ID8: Code and licence changes imp																																																											
Design and build																																																											
DB1: Elexon central system design and build																																																											
DB2a: DCC/SEC process to confirm costs and changes need																																																											
DB2b: DCC Design and Build																																																											
DB3: Registration system changes design and build																																																											
DB4: Communication network changes / development																																																											
DB5: DNO/IDNO system changes design and build																																																											
DB6: Supplier Agent - Advanced Segment design and build																																																											
DB7: Supplier Agent - Unmetered Supplies Segment design and build a																																																											
DB8: Supplier Agent - Smart / Non Smart Segment design and build																																																											
DB9: Supplier System design and build																																																											
DB10: Supplier business readiness period																																																											
DB11: Late mover supplier design and build																																																											
DB12: Late mover supplier business readiness period																																																											
Testing																																																											
TE1: Pre-Integration Testing																																																											
TE2: System Integration Testing																																																											
TE3: System Proving																																																											
TE4: Elexon Central System Pre-Int																																																											
TE5: Registration																																																											
TE6: DCC SIT																																																											
TE7: DCC UI																																																											
TE8a: Go-live governan																																																											
TE8b: DCC system go live																																																											
TE9: Comms netw																																																											
TE10: DNO/IDNO																																																											
TE11: SIT Particip																																																											
TE12: Secu																																																											
TE13: Conir																																																											
TE14: Basic Message exchange																																																											
TE15: E2E Testing																																																											
TE16: Operational Testin																																																											
TE17: Non-functi																																																											
TE18: Secu																																																											
TE19: E2E Testing Sandbox																																																											
Migration / Transition																																																											
MT1: Design TOM performance assurance																																																											
MT2: suppliers collect customer data sharing preferences under new MHHS data sharing framework.																																																											
MT3: Smart Data Service accede to the SEC and complete DCC entry (\$																																																											
MT4a: Supplier Agent Advanced Segment Pre-Qual																																																											
MT4b: Supplier Agent Advanced Segment Qual																																																											
MT5a: Supplier Agent UMS Segment Pre-Qual																																																											
MT5b: Supplier Agent UMS Segment Qualificati																																																											
MT6a: Supplier Agent Smart / Non Smart Segment P																																																											
MT6b: Supplier Agent Smart / Non Smart Segment Qualification																																																											
MT7a: Supplier Pre-Qual																																																											
MT7b: Supplier Qualification																																																											
MT8: Supplier / Agent migration planning																																																											
MT9: UMS/Advanced Migration Period																																																											
MT10: Smart/Non Smart Migration Period																																																											
MT11: Populate LSS with meter data																																																											