
Testing Advisory Group #1

26 January 2022

Agenda

1. Welcome and Introduction

Chris Welby

15 mins

2. Terms of Reference Sign Off

Adrian Ackroyd

5 mins

3. Milestones and Upcoming Deliverables

Kate Goodman

15 mins

4. Next Steps


Chris Welby

5 mins

Welcome and Introduction

Chris Welby

10 mins




MHHS Programme Objective

To develop and then implement an enduring process for MHHS that delivers benefits for consumers by maximising the opportunities provided by smart metering in enabling an intelligent, flexible energy system by October 2025



MHHS Mobilisation Stage – Programme Principles





Ensure the Programme delivers industry and customer benefits



Operate openly and transparently for all Programme participants



Deliver the new Target Operating Model to quality, cost and on time



Bring in expertise and delivery partners to support Programme delivery



Support the pathway to net-zero, settlement and wider smart meter benefits



Provide a blueprint for future large industry programmes

What we have achieved so far

1 Programme Structure

We have defined the Central Programme structure

2 LDP Procurement

We have procured a Lead Delivery Partner (LDP)

3 Design

We have consolidated existing design groups into a new Design workstream

4 Communications

Our communications strategy is in place

5 Separation

We have listened to participants and defined a solution for implementation


6 Governance

We have consulted, signed off and implemented core elements of the Programme Governance Framework

Terms of Reference Sign Off

Adrian Ackroyd


5 mins



Milestones & Upcoming Deliverables

Kate Goodman

15 mins



Milestones, Deliverables and TAG

The first testing-related **Programme Milestone is M9 – System integration testing start**. For this milestone, TAG will be expected to make a recommendation to PSG.

TAG will be the **approver for all key testing-related deliverables** and there are a number of these in **H1 2022**. In addition, TAG may wish to review and/or discuss other testing-related deliverables.


<i>M5 deliverables for TAG approval (in H1 2022)</i>	
Approval Date	Deliverable
30/04/2022	E2E Integration & Test Strategy
30/04/2022	E2E Data Strategy
30/04/2022	Data Plan for Industry-Wide Testing

<i>M5 deliverables of interest to TAG members (in H1 2022)</i>	
Final publication due	Deliverable
30/04/2022	Data Working Group established and convened
30/04/2022	Pre-qualification guidance
30/04/2022	Requirement Traceability Matrix
30/04/2022	Requirements baseline

Next Steps

Chris Welby

5 mins



Testing Advisory Group look forward

- TAGs will be scheduled for the 3rd Wednesday of the month going forward (next TAG 16th February 2022)
- We will look to start setting up Level 4 Working Groups before the next TAG (for example, Data Working Group)
- Ahead of February's TAG, please think about what you'd like to see from Integration & Test Strategy and Data Strategy

Next steps

- Confirm Actions from meeting

Contact: PMO@mhhsprogramme.co.uk

Thank you