



**MHHS
PROGRAMME**

Industry-led, Elexon facilitated

Business Process & Requirements Working Group Schedule

MHHS Business Process & Requirements Working Group Schedule – January 2022

January 2022				
Mon 3rd	Tue 4th	Wed 5th	Thu 6th	Fri 7th
		<ul style="list-style-type: none"> DAG Papers BPRWG 		<ul style="list-style-type: none"> ECS
Mon 10th	Tue 11th	Wed 12th	Thu 13th	Fri 14th
	<ul style="list-style-type: none"> Supplier Interaction 	<ul style="list-style-type: none"> DAG Interface Basics Drop In 	<ul style="list-style-type: none"> Smart 	<ul style="list-style-type: none"> ECS
Mon 17h	Tue 18th	Wed 19th	Thu 20th	Fri 21st
	<ul style="list-style-type: none"> Registration Supplier Interaction 		<ul style="list-style-type: none"> Smart 	<ul style="list-style-type: none"> ECS
Mon 24th	Tue 25th	Wed 26th	Thu 27th	Fri 28th
	<ul style="list-style-type: none"> Registration 	<ul style="list-style-type: none"> BPRWG Papers 	<ul style="list-style-type: none"> Advanced Unmetered 	<ul style="list-style-type: none"> ECS
Mon 31st				

Other	Date	Purpose
Supplier Interaction	Tue 11 th Jan	Supplier specific session
Registration	Wed 12 th Jan	Interface Basics Drop In Session
Supplier Interaction	Tue 18 th Jan	Supplier specific follow up session

BPRWG Sub-Group	Agenda Item	Meeting
Registration	<ul style="list-style-type: none"> Interface Basics 	Tue 18 th Jan
	<ul style="list-style-type: none"> Change of Agent 	Tue 25 th Jan
Smart Market Segment	<ul style="list-style-type: none"> Supplier Interaction & Reporting 	Thu 13 th Jan
	<ul style="list-style-type: none"> Supplier Interaction & Reporting- follow up Validation & Estimation Method Statement 	Thu 20 th Jan
Elexon Central Systems	Agree: <ul style="list-style-type: none"> Load Shaping Service Business Process Load Shaping Service Method Statement Load Shaping Service Business Requirements ISD Publishing Business Process 	Fri 14 th Jan
	1 st Review: <ul style="list-style-type: none"> Market-wide Data Service Business Process Market-wide Data Service Method Statement Market-wide Data Service Business Requirements 	Fri 21 st Jan
	2 nd review <ul style="list-style-type: none"> Market-wide Data Service 	Fri 28 th Jan
Advanced Market Segment	<ul style="list-style-type: none"> Data Collection Business Process Data Processing Business Process 	Thu 27 th Jan
Unmetered Market Segment	<ul style="list-style-type: none"> Data Collection Business Process Data Processing Business Process 	Thu 27 th Jan

MHHS Business Process & Requirements Working Group Schedule – February 2022

February 2022				
	Tue 1st	Wed 2nd	Thu 3rd	Fri 4th
	Pre-read: • DNO Session	DAG Papers • BPRWG	Pre-read • Smart • Advanced	Pre-read: • ECS • ECS
Mon 7th	Tue 8th	Wed 9th	Thu 10th	Fri 11th
MHHS Design Planning	Pre-read: • Registration • DNO Session	• Design Advisory Group (DAG)	Pre-read: • Settlement Timetable • Smart • Advanced	Pre-read: • ECS • ECS
Mon 14th	Tue 15th	Wed 16th	Thu 17th	Fri 18th
MHHS Design Planning	Pre-read: • Registration • Registration		Pre-read: • Unmetered • Settlement Timetable	Pre-read: • ECS • ECS
Mon 21 st	Tue 22nd	Wed 23rd	Thu 24th	Fri 25 th
MHHS Design Planning	• Registration	Pre-read: • BPRWG	• Unmetered	Pre-read: • ECS • ECS
Mon 28 th				
MHHS Design Planning				

BPRWG Sub-Group	Agenda Item	Pre-read issued	Meeting
Registration	• Update- Interface Approach • Review- Validation Rules	Tue 8 th Feb	Tue 15th Feb
	• Update- Change of Agent	Tue 15 th	Tue 22nd Feb
Smart Market Segment	• Final Review- Validation & Estimation Method Statement	Thu 3rd	Thu 10th Feb
Elexon Central Systems	• Agree- Marketwide Data Service (MDS) • 1 st Review- Volume Allocation Service (VAS)	Fri 28 th Jan	Fri 4th Feb
	• 2 rd Review- Volume Allocation Service (VAS)	Fri 4 th Feb	Fri 11th Feb
	• 3 rd Review- Volume Allocation Service (VAS)	Fri 11 th Feb	Fri 18th Feb
	• Agree- Volume Allocation Service	Fri 18 th Feb	Fri 25th Feb
Advanced Market Segment	• Update- Segment Specific Business Processes	Thu 3 rd Feb	Thu 10th Feb
Unmetered Market Segment	• Update- Segment Specific Business Processes	Thu 17 th Feb	Thu 24th Feb
Cross Sub-Group	• Settlement Timetable	Thu 10 th Feb	Thu 17th Feb
Participant Engagement	• DNO Interactions	Tue 1 st Feb	Tue 8th Feb