



**MHHS  
PROGRAMME**  
Industry-led, Elexon facilitated


---

# MHHS Design Roadmap

---

26<sup>th</sup> April 2022

# MHHS Design Roadmap



Review	BPRWG Review	Assurance Review	BPRWG Meeting	DAG Meeting
Tranche 1	Completed	27 <sup>th</sup> April – 11 <sup>th</sup> May	4 <sup>th</sup> May	11 <sup>th</sup> May
Tranche 2	Completed	11 <sup>th</sup> May- 25 <sup>th</sup> May	18 <sup>th</sup> May	25 <sup>th</sup> May
Tranche 3	25 <sup>th</sup> May – 8 <sup>th</sup> June	22 <sup>nd</sup> June- 6 <sup>th</sup> July	29 <sup>th</sup> June	6 <sup>th</sup> July
Tranche 4	8 <sup>th</sup> June-22 <sup>nd</sup> June	6 <sup>th</sup> July- 20 <sup>th</sup> July	13 <sup>th</sup> July	20 <sup>th</sup> July
Final DAG				27 <sup>th</sup> July

## Tranche Approval Principles:

- **Sub-Group Activity-** Purpose to agree detail of design artefacts with industry participants
- **BPRWG Review-** Purpose to review design artefacts and provide feedback
- **Assurance Review-** Purpose to provide assurance that comments have been addressed- no further comments invited
- **Initial DAG-** Purpose to provide Conditional Approval subject to the outstanding issues and action plan to resolve detailed in the DAG Report
- **Final DAG-** Purpose to provide baseline approval of design artefacts following closure of outstanding issues and end to end assurance