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MHHS BPRWG- Business Design Artefact Status Report

Current Status Forecast BPRWG Review Forecast DAG Review

Business Process First Draft First Draft In Flight Blocked In Flight
Artefacts Not Complete Sub-Group BPRWG
Complete Review Review

Business Process

Maps 20 5 15 12 3 0 12 2 6 12 2 6
Interface
Specifications 38 4 34 34 32 0 2 9 27 2 9 27
Business

Requirements /
Business Process

Descriptions 10 7 3 3 0 0 2 2 6 2 2 6
Global Artefacts

5 3 2 2 0 0 1 3 1 1 3 1
Total

73 19 54 51 35 0 17 16 40 17 16 40
Key Blocking Issues No. of Artefacts

Blocked
Change of Agent- Forecast DAG discussion Feb 17
Interface Approach- Forecast DAG discussion Feb 7
Supplier Interaction- Linked to both above issues 11
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MHHS BPRWG- Business Process Diagrams- Current Status

MHHSP-BP001

MHHSP-BP002

MHHSP-BP003

MHHSP-BP004

MHHSP-BP005

MHHSP-BP006

MHHSP-BP007

MHHSP-BP008

MHHSP-BP009

MHHSP-BP010

Change of Supplier
Change of Agent - Metering Service

Change of Agent - Data Service

Data Collection

Data Processing

New Connection

Disconnection

Change of Energisation Status

Change of Meter

Change of Registation Data - Address

Change of Registation Data - HH Data Consent
Change of Registration Data - Domestic Indicator
Change of Registration Data - Loss ID Factor

Change of Registration Data - Other Misc.

Blocked- Change of Agent  [RGl[E ig=1ie]y!
Blocked- Change of Agent  [RGl[Rig:1ie]y!
Blocked- Change of Agent  [RGl[Eig=1ie]y!

Smart
Advanced
Sub-Group Review Unmetered
Smart
Advanced
Sub-Group Review UMS
Sub-Group Review Registration
Sub-Group Review Registration
Sub-Group Review Registration
Sub-Group Review Registration
Sub-Group Review Registration
Sub-Group Review Registration
Sub-Group Review Registration

Sub-Group Review Registration
Sub-Group Review Registration

Sub-Group Activity
Complete

Mar-22
Mar-22

Mar-22

Feb-22

Feb-22

Jan-22
Jan-22
Jan-22
Jan-22
Jan-22
Jan-22
Jan-22
Jan-22

Jan-22

BPRWG Review | DAG Review
Complete Complete

Apr-22 May-22
Apr-22 May-22
Apr-22 May-22
Mar-22 Apr-22
Mar-22 Apr-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22
Feb-22 Mar-22



MHHS BPRWG- Business Process Diagrams- Current Status

Reference Sub-Group Activity | BPRWG DAG Review
Complete Review Complete
Complete
MHHSP-BP011 h f Mark -22 Feb-22 Mar-22
S 0 Change of Market Segment Sub-Group Review Registration Jan € ar
-22 Apr-22 May-22
First Draft Not Complete TBC Mar i ay

MHHSP-BP013 Demand Control Events

MHHSP-BP014 Behind the Boundry Point Metering Process TBC TBC TBC TBC
MHHSP-BP015 Meter Faults TBC TBC TBC TBC
MHHSP-BP016  Settlement Queries/Disputes TBC TBC TBC TBC
MHHSP-BP017  Network Charging TBC TBC TBC TBC

MHHSP-BP018 Load Shaping Service (ECS) gﬁ;gtn Central Systems Jan.22 Fob.22 \ar22
MHHSP-BP019  Marketwide Data Service (ECS) Elexon el Ssias Jan-22 Feb-22 Mar-22

EIexon Central Systems oo Mar-22 Apr-22
Elexon Central Systems Feb-22 Mar-22 Apr-22

MHHSP-BP020 VAS Processes

MHHSP-BP021  ISD
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MHHS BPRWG- Interface Specifications- Current Status

Sub-Group(s)

Sub-Group
Activity
Complete

BPRWG
Review
Complete

DAG Review
Complete

T __

MHHSP-IF-001

MHHSP-IF-002

MHHSP-IF-003

MHHSP-IF-004

MHHSP-IF-005

MHHSP-IF-006

MHHSP-IF-007

MHHSP-IF-008

MHHSP-IF-009

MHHSP-IF-010

MHHSP-IF-017

MHHSP-IF-021

MHHSP-IF-022

MHHSP-IF-023

Metering Service Appointment

Metering Service De-Appointment
Registration Updates to Metering Service
Metering Service Appointment Outcome
Metering Service Updates to Registration
Data Service Appointment

Data Service De-Appointment
Registration Updates to Data Service
Data Service Appointment Outcome

Registration Updates to Central Settlements

Registrations Service confirmation of revised metering

information

HH Consumption Data

LSS Period Data

LSS Totals Data

Blocked- Change of Agent Registration

Blocked- Change of Agent

Registration

Blocked- Change of Agent Registration

Blocked- Change of Agent Registration

Blocked- Interface Approach |RGle[R ig: o]y

Blocked- Change of Agent Registration

Blocked- Change of Agent Registration

Blocked- Change of Agent Registration

Blocked- Change of Agent Registration

Blocked- Change of Agent Registration
Blocked- Interface Approach |RGle[Rig: o]y
Smart
Advanced

Sub-Group Review Unmetered

Sub-Group Review Smart

Sub-Group Review Smart

Elexon Central Systems

Elexon Central Systems

Mar-22

Mar-22

Mar-22

Mar-22

Feb-22

Mar-22

Mar-22

Mar-22

Mar-22

Mar-22

Feb-22

Feb-22

Jan-22

Jan-22

Apr-22
Apr-22
Apr-22
Apr-22
Mar-22
Apr-22
Apr-22
Apr-22
Apr-22
Apr-22

Mar-22

Mar-22

Feb-22

Feb-22

May-22
May-22
May-22
May-22
Apr-22
May-22
May-22
May-22
May-22
May-22

Apr-22

Apr-22

Mar-22

Mar-22



MHHS BPRWG- Interface Specifications- Current Status

Reference Sub-Group DAG Review
Activity Complete
Complete

: Elexon Central
MHHSP-IF-026 Publish ISD Sub-Group Review e Feb-22 Mar-22 Apr-22

MHHSP-IF-030 Registration Update to Supplier (COS Gain) Blocked- Change of Agent [0 IR, Mar-22 Apr-22 May-22

MHHSP-IF-031 Supplier Request to Appoint Agents Blocked- Change of Agent |30 Mar-22 Apr-22 May-22

MHHSP-IF-032 Supplier Request to Appoint Agents Response Blocked- Change of Agent |3RN IR Mar-22 Apr-22 May-22

: : . Blocked- Interface

MHHSP-IF-033 Registration Update to Supplier (3rd Party Change) Approach e BT Mar-22 Apr-22 May-22

MHHSP-IF-036 Registration Update to LDSO Elosioel s . Feb-22 Mar-22 Apr-22
Approach Registration

MHHSP-IF-037 LDSO Notification of Changes Sub-Group Review St Feb-22 Mar-22 Apr-22

MHHSP-IF-038 Meterllng service update to Registration for change of Blocked- Interface . _ Feb-22 Mar-22 Apr-22
Energisation Approach Registration

MHHSP-IF-039 Registration Ser\_nce_s response to metering service request to  [2]fefelile P Ia1 = gz 1e=) _ _ Feb-22 Mar-22 Apr-22
change of energisation Approach Registration

MHHSP-IF-040 Reglstratlop services notification of changes following a Blocked- Interface _ _ Feb-22 Mar-22 Apr-22
disconnection Approach Registration

= : Blocked- Supplier . . _
MHHSP-IF-041 Meter Reading Interaction TBC Mar-22 Apr-22 May-22
Blocked- Supplier

MHHSP-IF-042 Supplier Update HH Consent Granularity Interaction Mar-22 Apr-22 May-22
Registration

MHHSP-IF-043 Notification of Change to HH Consent Granularity Eloehor SUpaEr o Mar-22 Apr-22 May-22
Interaction Registration

MHHSP-IF-044 Notification of Change to Domestic Indicator Blocked- Supplier Mar-22 Apr-22 May-22

Interaction Registration



MHHS BPRWG- Interface Specifications- Current Status

Activity Complete | Review Complete
Complete
MHHSP-IF-045  Supplier Advisory Notifications Smart Mar-22 Apr-22 May-22
MHHSP-IF-046  Supplier Advisory Response from SDS Smart Mar-22 Apr-22 May-22
MHHSP-IF-047 MPAN Enquiry Registration Mar-22 Apr-22 May-22
MHHSP-IF-048 MPAN Enquiry Response Registration Mar-22 Apr-22 May-22
MHHSP-IF-049 Request Change of Segment Regis tration Mar-22 Apr-22 May-22
MHHSP-IF-050 Notify Change of Segment complete Registration Mar-22 Apr-22 May-22
MHHSP-IF-051  Supplier Request of Energisation Change (D0134) Registration Mar-22 Apr-22 May-22

MHHSP-IF-052 Dist. On Site Change (D0139) Blocked- Supplier Interaction St Mar-22 Apr-22 May-22
MHHSP-IF-053  Supplier Request for Metering Works (D0142) Blocked- Supolier Interaction St Mar-22 Apr-22 May-22
MHHSP-IF-054 Request Disconnection (D0132) Blocked- Supplier Interaction e Mar-22 Apr-22 May-22

TBC DUOS/LLF Management TBC TBC TBC TBC

TBC Demand Control TBC TBC TBC TBC
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MHHS BPRWG- Business Requirements/Business Process Descriptions- Current Status

Reference Sub-Group BPRWG Review DAG Review
Activity Complete Complete
Complete

Smart Data Service

Advanced Data Service
Unmetered Data Service

Smart Metering Service

m::g,'z:g:igg& St Apr-22 Apr-22 May-22
m::gﬁ:gﬁgggg [ Apr-22 Apr-22 May-22
mﬂgﬁﬁﬁgggg Unmetere g Apr-22 Apr-22 May-22
m::gﬁ:gggggj A Apr-22 Apr-22 May-22
m::gg:gﬁgggg Advanced Metering Service Advanced Apr-22 Apr-22 May-22
m::gg:gggggg Registration Service Registration Apr-22 Apr-22 May-22
m::gg:ggggg; Load Shaping Service (ECS) EIexon Central Systems Dec-21 Mar-22 Apr-22
m::gggggggg Marketwide Data Service (ECS) Elexon S S Jan-22 Feb-22 Mar-22
m::gg:gggggg Volume Allocation Service (ECS) EIexon Central Systems Feb-22 Mar-22 Apr-22

Elexon Central Systems el e P 2

MHHSP-BRS010

MHHSP-BPD010 Industry Standing Data
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MHHS BPRWG- Global Artefacts- Current Status

Reference Sub-Group Activity | BPRWG Review | DAG Review
Complete Complete Complete
D I - - -
Business Process List Mar-22 Mar-22 Apr-22
Maintenance All
ional Ch h - - -
Operational Choreography Draft Not Combplete All Mar-22 Mar-22 Apr-22
Logical Data Model - - -
ogical Data Mode Draft Not Complete All Apr-22 Apr-22 May-22
Interface List Feb-22 Feb-22 Mar-22
Maintenance All
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MHHS TDWG & SDWG- Technical Design Artefact Status Report

Current Status Forecast Level 4 Forecast DAG
Review Review

Technical Design No. of Docs | First Draft First Draft | In Flight Sub- Blocked In Flight May
Artefacts Not Complete Group Review Level 4
Complete Review

DIP Non Functional

Requirements 1 0 1 1 0 1 1 1

DIP Functional Specification 1 0 1 1 0 1 1 1

End to End Architecture 1 1 0 0 0 0 1 1

End to End Non Functional

Requirements 1 1 0 0 0 0 1 1

Security Specifications and

Impact assessments 4 1 3 3 0 3 5 3

Total 8 3 5 5 0 5 2 2 3 2 2 3
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MHHS TDWG & SDWG- Technical Design Artefacts- Current Status

Working Document Type Blocking Issue Sub-Group Level 4 DAG
Group Activity AT Review

Design Principles & Assumptions Agreed Nov-21 Jan-21 Feb-22
DIP Functional Specification Addressing Decision and agreement on Initial review by Sub-Group Nov-21 Feb-22 Mar-22
all messaging patterns (ECS Outputs)
Security Clarifications
Architecture Principles Agreed Nov-21 Feb-22 Mar-22
TDWG
Non-Functional Requirements Volumetric Analysis of Interfaces Initial review by Sub-Group Nov-21 Feb-22 Mar-22
completed- Update required
following volumetric modelling
E2E Non-Functional Requirements Volumetric Analysis of Interfaces Draft Complete Feb-22 Mar-22 Apr-22
E2E Solution Architecture Not Started Mar-22 Apr-22 May-22
DPIA Initial view from AWG reviewed Jan-22 Apr-22 May-22
Code of Connection Guidance Security clarifications from OFGEM Draft in Progress Jan-22 Apr-22 May-22
IR MHHS E2E Security Requirements Security clarifications from OFGEM Draft Complete Jan-22 Apr-22 May-22
MHHS E2E Security Architecture Security clarifications from OFGEM Draft Complete Jan-22 Apr-22 May-22
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